Thursday, December 01, 2011

2011 RESURFACING PROGRAM

DISTRICT 1
RESURFACING PREP  PRE MACHINE HAND
LL RTE TOWN(S) TERMIN! DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID  WORK  INCID REMARKS
SECTION 11 PROJECT  171-348
Al 44 BOLTON QUARRY RD TO COVENTRY TL; SP-2 143 143 AMERICAN 093246 442011 4112011 41282011 5M22011  5/16/2011 FIELD REVIEW REMAINS
42012011 512011 §M22011 51200201
D 74 VERNON END OVLP RT 83 TO RT 31; SP-2 242 242 GALASSO 091295 7552011 782011 822011 882011 8/92011 FIELD REVIEW REMAINS
8/2/2011 852011 882011 852011
SECTION 11 PROJECT 171354
A5 EAST HARTFORD STERLINGRDTOEXTER 1291 8P-3 521 521  AMERICAN 093803 5212011 BBI011  TRA2011 802011 8i4/2011 FIELD REVIEW REMAINS
SOUTH WINDSOR 71512011 892011 Bi232011  9M3R2011
C & WB  VERNON E/B ACC FR SR 541 TORT 31 (INC 376 376  TILCON 092648 4260011 4192011  5141/2011 6/1/2011 FIELD REVIEW REMAINS
RAMPS):SP-3 511012011 5/31/2011 - 7M5R01
D1 171 UNION RINDGE RD TO THE EASTFORD TL - 116 116  ALLSTATES 092752 4NM5011  5/52011  5M1/2011 52412011 5(252011 FIELD REVIEW REMAINS
SP-2 510/2011 SM32011 5242011 5252011
D2 197 WOCDSTOCK UNION TL TO RT 198 : SP-2 095 095 AMERICAN 092650 41202011 552011 5202011 G201 6M/2011 FIELD REVIEW REMAINS
51212014 5232011 62011 /672011
ET 190 ENFIELD 2 MIE/C PALOMBA DR TORT 314 314 PALMER 095724 8212011 &3/2011 1052011 1012412011 10/24/2041 FIELD REVIEW REMAINS
191 SP2 10/5/2011 0M202011 10242011 10/28/2011
E2 190 STAFFORD ENT TO JOHNSON MEM MEDICAL 176 UTILITY CONFLICT
CTRTORT 30 : SP-2
F o218 BLOOMFIELD RT 187 TO WINDSOR TL : $P-3 091 091 JsL 002917 3M3011  SA01E 6011 602011 6/14/2011 FIELD REVIEW REMAINS
512612011 B10/2011 6342011 612412011
F1 218 WINDSOR BLOOMFIELD TL TO RT 158; SP-3 330 330 GALASSO 002831 3M32011  EA2011 5312011 6102011 GM4/2011 FIELD REVIEW REMAINS
§/3112011 BBI2011  BA3011 62412011
G 30 VERNON SR 541 TO .13 M W/O MOUNT 181 161  GALASSO 093834 SBU2011 5312011 6432011 6212011  6/2422011 FIELD REVIEW REMAINS
VERNON DR; SP 2 6712011 62012011 6123/2011 74112011
H 286 ELLINGTON RT 74 TORT 83:5P-2 361 361 JsL 093083 G/M4/2011 6212011 772011 7R612011 802011 FIELD REVIEW REMAING
6/30/2011 71202011 892011 8/49/2011
SECTION 11 PROJECT  0170-3039 _
H 533 BOLTON 05 MIWIO RT 85 TO .05 Ml E/O LAKE 051 051  ALLSTATES 091547 41172011 41172011 53172011 §/1/2011 FIELD REVIEW REMAINS
ST; NOVA CHIP 41112011 5/31/2011 8/11201%
SECTION 13 PROJECT  170-3039
C 160 ROCKY HILL 05 WiQ COURTNEY DR TO .03 E/O 036 036 ALLSTATES 091550 4112011 52312014 512412011 FIELD REVIEW REMAINS
ORCHARD ST; NOVA CHIP 52312011 512412011
D 91 SB  CROMWELL RAMPFROMO1S/BTORTSS/B;SP-3 069 089  AMERICAN 092001 412712011 AM9I011 51012011 5/13/2011 FIELD REYV REMAINS
412912011 51112011
E 147 DURHAM 03 $10 MAPLE AVE TO 03 S0 069 069  ALLSTATES 091548 41112011 5252011 5/26/2011 FIELD REVIEW REMAINS
MIDDLEFIELD TL; NOVA GHIP §/25/2011 512612011
F o287 NEWINGTON END QVLP RT 15 TO 05 W/O 022 022 TICON 093372 330011 4M9/2011 412912011 412612011 FIELD REV REMAINS
WETHERSFIELD TL; SP-2 4125/2011 41292011
G 42 CHESHIRE PROSPECT TL TO INVERNESS CT; 060 060 ALLSTATES 091549 4112011 50902011 5/10/2011 FIELD REV REMAINS
NOVA CHIP 5/9/2011




Thursday, December 01, 2011 2011 RESURFACING PROGRAM

DISTRICT 1
RESURFACING PREP PRE MACHINE  HAND
LIL RTE TOWN(S) TERMIN: DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS
| 84 EB  PLANVILLE 09 Mt WIO SR 536 TO SR 536; NOVA 043 043  ALLSTATES 092024 IS0 AP0 5M2011 5/16/20%1 FIELD REVIEW REMAINS
CHIP 511472011 5/13/2011 5/16/2011
1 84 EB  PLAINVILLE 90" W/O RT 72 TO .08 MI W/O NO. 047 047  ALLSTATES 092024 3ME011 442014 5HM212011 516/2011 FIELD REVIEW REMAINS
NEW BRITIAN MNT. RD; NOVA CHIP 511172011 5/13{2011 5162011
SECTION 13 PROJECT 174-349
Al 10 SOUTHINGTON SR 597 NI TORT 120; SP-3 396 396  TILCON 092092 8/1/2011 62202011 88/2011  8M22011  &/24/2011 FIELD REVIEW REMAINS
8/8/2011 8112011 81232011 8/9/2011
SECTION 13 PROJECT 171-355
A 15 WETHERSFIELD RT 314 TO BRAINARD RD : SP-3 5.40 CONSTRUCTICN CONFLICT
HARTFORD
€1 70 CHESHIRE END OVLP RT 10 TO COURTLAND 178 POSTPONED TO 2012
CIR: SP-2
c2 70 CHESHIRE COUNTRY CLU RD TO MERIDEN TL : 145 145  AMERICAN 095499 81/2011  BM52011  B24/2011 97212011 9/2/2011 FIELD REVIEW REMAINS
SP2 8/2412014 9/1/2011 9/212011 97272011
D 7 FARMINGTON NEW BRITAIN TL TO CHATFIELD DR : 121 121 AMERICAN 094660 B32011  Big2011  9/21/2011 4062011 10/18/2011 FIELD REVIEW REMAINS
NEWINGTON SP-3 1052011 10M8/2011 1072172011
WEST HARTFORD
E 8 GLASTONBURY RT 94 TO THE MANCHESTER TL : 8P-2 222 222 AMERICAN 093035 542011 5182011 £i2/2011 6/9/2011 61312011 FIELD REVIEW REMAINS
6112011 5/8/2011  6M312011 61412011
F 99 ROCKY HILL CROMWELL TL TO RT 160 : SP-2 224 224  TILCON 003664 612011 7M212011  7/25/2011 8/4/2011  §M5/2011 FIELD REVIEW REMAINS
712212011 8212011 BH20011 82342011
G1 147 MIDDLEFIELD RT 457 TO RT 66 : 5P-2 234 234 AMERICAN 095728 52011 8242011 992011 9M5/2011  9M7/2011 FIELD REVIEW REMAINS
8/6/2011 8152011 9162011 9/23/2011
G2 157 MIDDLEFIELD DURHAM TL TO MIDDLETOWN TL : 420 420  AMERICAN 095728 aMs/2011  824/2011  10/212011 1104472011 1411512011 FIELD REVIEW REMAINS
Sp-2 8Bl MAY2011T 1MM5R011 12172011
M 691 E#¥  SOUTHINGTON 400" E/O TEN MILE RV RD TO 1-84 (ING 453 453  TILCON 092363 3152011 41972011 512712011 6/8/2611 FIELD REVIEW REMAINS
CHESHIRE RAMPS) : SP-3 5/26/2011 8/8/2011 511012011
| 15 N+§  MERIDEN BALDWIN AVE TO BERLIN TL; SP-3 525 525 TILCON 094025 42772011 68281 7/5/2011 8/1/2011 8112011 FIELD REVIEW REMAINS
6/30/2011 72011 BM0R01E 1011272011
J 72 BRISTOL .07 MI S0 PLAINVILLE TLTOJCT RT 191 PPD CONSTRUCTION

229, 5P-2 ] CONFLICT




Thursday, December 01, 2011 2011 RESURFACING PROGRAM
DISTRICT 1

RESURFACING PREP PRE MACHINE HAND
LIL RIE TOWN(S) TERMIN! DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS

DISTRICT 1 TOTAL====> 69.72  58.87




Thursday, December 01, 2011

2011 RESURFACING PROGRAM

DISTRICT 2
RESURFACING PREP PRE MACHINE HAND
L/IL RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS
SECTION 21 PROJECT 170-3039
L 2 WB  MARLBROUGH GLASTONBURY TL TO PARK RD; SP-3 186  1.86  AMERICAN 092003 41812011 4252011 4/26/2011 FIELD REV REMAINS
412612011
M 395 S8  KILLINGLY A MI /0 WETSTONE BK TO RT 12; 078 078  AMERICAN 092002 5M12011 4182011 5/3/2011 5/9/2011 FIELD REV REMAINS
SP-3 56/2011 51612011
N 244 POMFRET EASTFORD TL TO WAPPOQUIA BR; 352 352  AMERICAN (82004 212011 4261201 5/3/2011 FIELD REYV REMAINS
sp-2 425/2011
P 244 EASTFORD RT 198 TO POMFRET TL; §P-2 206 206 PALMER 093595 5162011 6/1/2011 FIELD REVIEW REMAINS
61172011 61812011
Q9 HAMPTON WEST OLD RT 6 TO STATION RD; SP-2 095 006  AMERICAN 093029 51912011 5/9/2011  5{31/2011 FIELD REVIEW REMAINS
51912014 5{31/2011 6162011
SECTION 21 PROJECT 170-3131
C 289 LEBANON RAFFERTY RD TO WINDHAM TL; SP-2 098 098 AMERICAN 009382 11142011 14812011 111512011 FIELD REVIEW REMAINS
THIN SURFACE 111472011 11/15/2011
SECTION 21 PROJECT 172372
1 354 COLCHESTER MCDONALD RD TO SANAVAGE RD; 229 229 AMERICAN 094074 5612011 62002011 7MO20M 8172011 9/28/2011 FIELD REVIEW REMAINS
§p-2 71512011 7128/2011 852011 11/5/2011
SECTION 21 PROJECT 172-400 _
A 6 HAMPTON DRAIN ST TO BROOKLYN TL: SP-3 170 470  ALL STATES (93625 4260011 BIRTI0N SMAR0M1 62112011 FIELD REVIEW REMAINS
© BHM020M 52472011 6/22/2011
A B BROOKLYN HAMPTON TL TO .6 MI E/0 STETSON 118 118  AMERICAN 003480 412012014 BIT2011 72011 TASI2011 741572011 FIELD REVIEW REMAINS
RD; SP-3 51012011 7122011 TMBRO1T  THSR01
c 6 KILLINGLY WB/ICT NB RT 12 TO 8B 1-305: 5P-3 082 082 AMERICAN 093804 42672011 BE7R011 71172011 FIELD REVIEW REMAINS
5/9/2011 7115/2011
D 32 LEBANON FRANKLIN TL TORT 203: §P-2 167 167  AMERICAN 094723 SHA2011 78R 822011 8/8/2011  8/12/2011 FIELD REVIEW REMAINS
WINDHAM 7/26/2011 8512011 8102011 82412011
E 66 WINDHAM RT 32N/BTO SR 661 : SP-2 1.26 "PPD” UTILITY
CONFLICT
F 85 COLCHESTER SR 637 TORT 354 ; SP-2 0.44 “PPD" UTILITY
CONFLICT
F1 354 COLCHESTER RT 85 TOMC DONALD RD ; $P-2 074 074  AMERICAN 094222 30282011 6/20/2011  7/19/2011 811/2011 8/8/2011 FIELD REVIEW REMAINS
TH5/2011 712212011 B304 0262011
G 85 HEBRON RT 207 TO COLGHESTER TL : SP-2 278 278  AMERICAN 094075 4112011 TI2812011  BMOR011 82572011  9/26/2011 FIELD REVIEW REMAINS
81972011 8232011 SM3201% 1012612011
H 198 WOODSTOCK RT 171 TO .4 M NJORT 197 : SP-2 353 353 AMERICAN 095494 8152011 982011 10M72011 14732011 11M0/2011 BACKFILL IN PROGRESS
: 1012472011 11/9/2011 .
{7 EASTFORD UNION TL TG KENYONVIELE RD ; §P-2 257 257  AMERICAN 095513 3182011 982011 97292011 10/28/2011 BACKFILL REMAINS
WOODSTOCK 920/2011 10122011 11/3/2011

SECTION 23

PROJECT 170-3039




Thursday, December 01, 2011

2011 RESURFACING PROGRAM

DISTRICT 2
RESURFACING PREP PRE MACHINE HAND
LL RTE TOWN(S) TERMIN! DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS
0 148 KILLINGWORTH RT 79 TORT 81; SP-2 688 688  AMERICAN 092000 472172011 472972011 511912011 FIELD REVIEW REMAIN
5/25/2011 5/27/2011
SECTION 23 PROJECT 170-3131
A 154 QLD SAYBROOK SENIOR CENTER DR TC COULTER 019 049 TILCON (65951 911512011 9M32011  9M8/2011 FIELD REVIEW REMAINS
DR: §P-2 9115/2011 9/46/2011
SECTION 23 PROJECT 172-373
E 8 HADDAM RT 154 TO CT RY; SP-2 0.58 AMERICAN
SECTION 23 PROJECT 172-390
c 2 PRESTCN 16 MIW/O SHEWVILLE RD TO DR TO 054 054  AMERICAN 093034 3182011 5/U2011 BI95/2011  5/26/2011 61112011 FIELD REVIEW REMAINS
TOWN GARAGE; SP-2 52012011 502502011 5/26/2011 61112011
SECTION 23 PROJECT 172-296 _
G2 ¢ MNB  ESSEX N/B OP RT 1538 154 TO .32 MI S/0 N/B 678 678 AMERICAN 089546 462011 426/2011 51202011 6A6/2011 FIELD REVIEW REMAINS
DEEP RIVER EXRT 148; SP-3 5M712011 692011 BAGI2GH
CHESTER.
SECTION 23 PROJECT 172-401
A GROTON RT 215 TO FISHTOWN RD : 8P-2 103 103 AMERICAN 094014 3222011 6202011 7512011 FH8/2011  7/20/2011 FIELD REVIEW REMAINS
8/6/2011 RO 7HaR011 9712011
c 2 NORTH STONINGTON ~ SWANTOWN RD TO RT 184 : SP-3 451 481  AMERICAN 094002 392011 6102011 6/20/2011 772011 712612011 FIELD REVIEW REMAINS
81712011 7062011 711472011 81412011
D 9 NB  OLDSAYBROOK N/B 195 TON/B OP RT 153 & 154 : SP-3 582 582 TILCON 093665 B80T BM/2011  BM32011  6MO2011  7/12/2011 FIELD REVIEW REMAINS
ESSEX 61012011 6/26/2011  7TM2011  TH2rR0M
D1 9 S/B  OLDSAYBROOK N/B 1-95 TO N/B OP RT 153 & 154: SP-3 582 582 TILCON 095952 81242011 9Ff2011 992011 10/28/2011 FIELD REVIEW REMAINS
ESSEX 9/16/2011 10/5/2014 107282011
E 49 NORTH STONINGTON ~ RT 216 TO VOLUNTOWN TL : $P-2 418 418  AMERICAN 095403 329/2011  BMO2011  9M27201%  10/372011  10/2/011 FIELD REVIEW REMAINS
811972011 262011 072011 1072502011
G @ NORWICH BOZRAH TL TO BRIAR LA : SP-2 064 084  AMERICAN 093802 3182011 632011 BMO2011 61572011 8/8/2011 FIELD REVIEW REMAINS
: 411512011 6132011 6M572011 8/8i2011
H 147 LEDYARD GROTGN TLTORT 214 5P-2 341 341 AMERICAN 097585 3282011 100572011 10M7/I2011 1072011 1118/2011 BACKFILL IN PROGRESS
10/24/2011 1442011 111712011
| 214 LEDYARD RT 12 TO .55 S/0 SPICER HILLRD : 334 334  AMERICAN 095810 32612041 82412011 10M22011 1012602011 147/2011 BACKFILL IN PROGRESS
$P-2 10/5/2011 10/26/2011 111112011
J 215 GROTON RT 1 TO WATER ST, SP-2 444 444  AMERICAN 092604 3M42011 56201 6M3R011 7MBR0MT 7/22/2011 FIELD REVIEW REMAINS
6/6/2011 613072011 7i21/2011 97712011




Thursday, December 01, 2011 2011 RESURFACING PROGRAM
DISTRICT 2

RESURFACING PREP PRE MACHINE HAND
LIL RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS

DISTRICT 2 TOTAL====»> 1740 7512



Thursday, December 01, 2011

2011 RESURFACING PROGRAM

DISTRICT 3
RESURFACING PREP PRE MACHINE HAND
L/L RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS
SECTION 21 PROJECT 170-3039
A 702 E#W  WALLINGFORD ROUTE 5 TO POND HILL O/P; $P-3 132 132 AMERICAN 091999 42712011 3102011 5172011 5/1/2011 FIELD REV REMAINS
42712011 5/3/20%1
SECTION 31 PROJECT 173-408
G 9 NB  GULFORD BRANFORD TL TO STATE ST OP; SP-3 323 323 TILCON 090393 42502041 31102011 5/9/2011 FIELD REVIEW REMAINS
51412011 512712011
SECTION 31 PROJECT 173416 _
A 91 SB  NORTHHAVEN MONTOWESE AVE TORT 5 (ING 828 828 TILCON 003274 5212011 SM%2011  7HTR01MT 812011 8/8/2011 FIELD REVIEW REMAINS
RAMPS) : §P-3 711112011 B/A2011  8/22/2011 81812011
C & SB  BRIDGEPORT JCT RT 25 TO .09 M 8/0 LONG HIEL 1222 1222 TILCON 094895 8712011 7282011 9117201 10/21/2011 FIELD REVIEW REMAINS
TRUMBULL AVE(INC RAMPS) SP-3 9n/2011 10142011 10/21/2011
STRATFORD :
SHELTON
D 15 N+§  MLFCRD EX 55A TO QRANGE TL(INC RAMPS) 349 349  TILCON 092908 6712011 5192011 61972011 71512014 8312011 FIELD REVIEW REMAINS
SP-3 6/16/2011 B/27/2011 7i52011 8i4i2011
E &0 MADISON RT 79 TO KILLINGWORTH TL : SP-2 140 140  TILCON 097087 9192011 9/28/2011 1132011 1111402011 BACKFILL REMAINS
_ 10/19/2011 1712011 117222011
F 5 NORTH HAVEN HAMDEN TL TO RT 22; §P-2 275 275 TILCON 093982 THN2011 §M6/2011 72512011 812011 8/22/2011 FIELD REVIEW REMAINS
71472011 8312011 8/31/2011 1011172011 .
F1 717 NORTH HAVEN W/JCT GILBERT HILL RD TO RT 5; SP- 062 062 TILCON 093982 TAH0M  GHMER011 7252011 &M119911 82242011 FIELD REVIEW REMAINS
2 _ 71142011 81312011 8312011 10112011
H 79 MADISON COUNTY RD TO DURHAM TL_; SP-2 213 213 TILCON 097011 922/2011  9i2812011 1012672011 111142011 BACKFILL REMAINS
KILLINGWORTH 101872011 122011 11/22/2011
ioo150 WALLINGFORD P&W RR TO R 738; SP-2 106 1.06  AMERICAN 093805 6/20/2011 6802011 7HBR2011 71222011 8/4i2011 FIELD REVIEW REMAINS
7612011 712002011 70252011 81272011
SECTION 33 PROJECT 170-3039
M 15 8B  STAMFORD .02 MI 8/0 RT 104 OP TO BEGIN OP 1.57 CANCELLED
RT 137(INC RMPS);$P-3
K 8 8B  BRIDGEPORT /B EXIT TO PROSPECT ST TO 269 269 TILCON 090394 5412011 6M/2011 FIELD REVIEW REMAINS
LINDLEY ST: SP-3 6/3/2011
SECTION 33 PROJECT 170-3131
D 15 3B  STAMFORD NEW CANAAN TL TC.27 Mi S/Q RT 281 281 O8G 097770 10M7/2011 FIELD REVIEW REMAINS
104; SP-3 THIN SURFACE 10/21/2011
E 15 S§B  WESTPORT FAIRFIELD TL TO CLINTON ST; SP-3 2235 223 0%G 097787 10/28/2011 FiELD REVIEW REMAINS
, THIN SURFACE 10/31/2011
F 15 S/B  FAIRFIELD CONGRESS ST TOWESTPORT TL; 169 159 TILCON 097921 10/26/2011 FIELD REVIEW REMAINS
SP-3 THIN SURFACE 10/27/20%1




Thursday, December 01, 2011

2011 RESURFACING PROGRAM

DISTRICT 3
RESURFACING PREP PRE MACHINE HAND :
LiL RTE TOWN(S) TERMIN! DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS
SECTION 33 PROJECT 173409
A WESTPORT RT 136 TO NJJCT CRESCENT RD; $P-3 124 124 08G 092336 5902011 4M9/2011 5222011 5/34/2011 FIELD REVIEW REMAINS
51112011 52712011 5i31/2011
SECTION 23 PROJECT 173417
A 95 SB  GREENWICH NYSL TO GREENWICH AVE : SP-3 1388 1388 0&G 092857 52472011 52011 612912011 FIELD REV REMAINS
STAMFORD 6/28/2011 841712011
c 136 EASTON RT 58 TO RT 59: 8P-2 3 321 TILCON 094240 BA42011 6222011 8M12011  9M3r201 BACKFILL REMAINS
8/5/2011 8M92011  9M6/2011
D 408 SHELTOM MEADOW ST TO CENTER ST : SP-2 147 117 TILCON 092701 542011 6512011 6M6/2011 FIELD REVIEW REMAINS
5/25/2011 682011  6/16/2011
E 130 STRATFORD BRIDGEPORT TL TO RT 113: SP2 132 132 TILCON 092703 5MGR011 522011 53172011 6152011 FIELD REVIEW REMAINS
512312011 5472011 616/2011
F 7 NORWALK SR 719 TO WILTON TL : SP-3 09 09 0&G 094553 6M/2011  7/20R01% 9252011 10772011 1114/2011 BACKFILLIN PROG
8/25/2011 972011 1077201
F1 7 WILTON NORWALK TL TO .04 M N/O RT 33; SP- 277 277 TILCON 094549 816/2011  7/20/2011  9M212011  10/202041  11114/2011 BACKFILL IN PROG
3 8/25/2011 10702011 10/25/2011
F2 719 NORWALK 23MI SO QF RT7 TORT7; SP-3 045 046 083 094553 6A/2011  TR0R011 2502011 10772011 11M4/2011 BACKFILL IN PRCG
8/25/2011 872011 1007201
G 1 GREENWICH NYSL TO DEARFIELD DR : $P-3 357 357 Q&G (196563 9/15/2011  10/4/2011 FIELD REVIEW REMAINS
10182011
H 108 STRATFORD .06 MI S/O SILVER LANE TO SHELTON 1.41 141 TILCON 092702 5M1/2011  5M/2011  5M92011  @M6/2011 FIELD REVIEW REMAINS
TRUMBHLL RD;SP-2 51132011 52712011 6M16/2011
I 124 DARIEN RT 1 TONEW CANAAN T%; SP-2 271 271 0&G 094672 712011 842011 A0M/2011  10/27/2011 11722041 FIELD REVIEW REMAINS
92372014 10252011 11092011 11/%/2011
J 136 NORWALK VAN ZANT ST TO ACCESS TO 1-95 293 046G POSTPONED DUE TO
WESTPORT N/B; $P-2 : UTILITY CONFLICT
DISTRICT 3 TOTAL====> 8312 7862




Thursday, December 01, 2011 2011 RESURFACING PROGRAM
DISTRICT 4
: RESURFACING PREP PRE MACHINE  HAND
LIL RTE TOWN(S) TERMINI DESCRIFTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS
SECTION 41 PROJECT 174-358
A 4 CORNWALL RT 125 TO GOSHEN TL: SP-2 266 2656 WATERS 095188 52/2011  TH&2011 8312011 9202011 16M2/2011 INCIDENTALS ON HOLD
02172011 10/5/2011
Al 4 GOSHEN CORNWALL TL TO THOMPSON RD:; 143 143 TICON 094745 5212011 7HM8I2011  831/201% 92912011 10M2/2011 INCIDENTALS ON HOLD
SP2 WATERS 9/21/201%  10/5/20M1
c 219 NEW HARTFORD HOPPEN RD TO RT 44 : SP-2 274 274 JSL 093723 42502011 §/22011  TI2512011 84012011 97712011 INCIDENTALS CN HOLD
. 7712011 81312011 91172011
D 168 SUFFIELD MASS S TO SR 585 : SP-2 105 105  GALASSO 092832 5002011 B/32011 5202011 524/2011  5i25/2011 FIELD REVIEW REMAINS
7127/2011 5193/2011  B/52011 712712019
E 183 COLEBRCOK RT 182 TO 5Mi NJO RT 182A : SP-2 130 130 GALASSO 92989 41212011 5/5E0M11 520011 5AT01 6/1/2091 INCIDENTALS IN PROG
5/20/2011 519712011 5i31/20%4
F o202 LITCHFIELD BANTAM RY TO WALNUT ST : P2 445 446 D&G 004242 5452011 7/62011  B/B2011 82272011 826/2011 INCIDENTALS IN PROG
TORRINGTON 8/9/2011 8/18/2011  8i24/2011
G 253 BOSHEN RT 272 TO .1 MI W/ SUCKER BROOK 435 435 Q&G , 094776 5212011 712002011 9M32011 10M1/2011  10/24/2011 INCIDENTALS ON HOLD
WMNCHESTER RD: &P-2 10M0/2011  10/20/2011
H 513 SUFFIELD RT 75 TO .18 Ml W/O THRALL RD : 8P- 067 087 GALASSO 092770 4142011 532014 5M12011  5M312011  5M9/2011 FIELD REVIEW REMAINS
2 5102011 B4 BM3E01 59101
| 526 SUFFIELD RT 187 TORT 168 : SP-2 166 156 GALASSO 094230 7H52011 782011 7242011 712202011 FIELD REVIEW REMAINS
7126/2011 70202011 TI212011 712612014
J 800 TORRINGTON NEWFIELD DR TO KENNEDY DR : §P-2 142 142 046 093289 3202011 632011 BR212011  6i28/2011 FIELD REVIEW REMAINS
£/20/2011 6/26/2011 /3012011
SECTION 43 PROJECT 174-359
A7 RIDGEFIELD RT 35 TO .14 MI N/O LAUREL LA : SP-3 D84 084 084G 093278 51202011 682011 62712011 6302011 824/2011 FIELD REVIEW REMAINS
6117/2011 612712011 752011 812472011
C 8 NB  THOMASTON RT 254 TONAUGATUCK RV ; SP-3 299  29%  TILCON 094759 51212011 7M9R2011  8130/2011 FIELD REVIEW REMAINS
8i25/2011 9/15/2011
D &3 WATERTOWN RT 6 TORT 109 : §P-2 661 661 0&G 094241 52011 6M62011  7H8/2011 72972011 9M32011 INCIDENTALS IN PROG
71192011 . 71972011 8247201
E &4 WATERBURY WIJCTRT 188 TO -84 : SP-2 382 382 TILGON 059525 5192011 61572011 7H3/2011 8/5/2011 8/7/2011 FIELD REVIEW REMAINS
MIDDLEBURY 712041 712212011 8192011 62412011
F o107 WILTON RT7 TORT 53: SP-2 370 370 TILCON 093275 41172011 82201%  6/29/2011  7A5/2011  8i25/2011 FIELD REVIEW REMAINS
REDDING 71612011 TH2201 7201 8i25/2011
G 115 ANSONIA STATE ST TO SEYMOUR TL : SP-2 118 118  TILCON 003050 5712011 BME&R2011  6M0/011  6/20/2011 8/5/2011 INCIDENTALS IN PROG
612212011 B/23/2011 71512011
G1 115 SEYMOUR ANSONIA TL TO RT 67: SP-2 247 247 036 092858 5712011 5M62011  6M0/2011  6/20/2011 8/5/2011 INCIDENTALS IN PROG
6/22/2011 6232011 71512011
K 727 DERBY RTSTORT 115: SP-2 194 194 TILCON 094239 5912011 62212011 8M6/2011 83112011 9/28/2011 INCIDENTALS IN PROG

ANSONIA 8hai2011 811812011 831201




Thursday, December 01, 2011 2011 RESURFACING PROGRAM

DISTRICT 4
RESURFACING PREP PRE MACHINE HAND
LIL RTE TOWN(S) TERMINI DESCRIPTION SCHD COMP CONTRACTOR P.O. WORK CONST LAID WORK INCID REMARKS
DISTRICT 4 TOTAL====> 4529 4529
DISTRICT TOTALS
DISTRICT} ========== >3 60.72 5887
DISTRICTH ==========» 774 75.42
DISTRICTHI ========== > 8312 7862
DISTRICTIV ========== > 4529 4529

STATEWIDE VIP TOTAL ====> 275.53 25790




